ECS Configuration Change Request Page of
1. Originator 2. Log Date 3. ‘éCR # 4. REV: 5.Tel: 6. Office
Randy Miller /7 / —~ x0400 :

/ 5/ 98 ’OgO / 2078

7. Title: Delivery of 4P1 fix for DPrep

8. fengmato: gnature 9. Date: 7/13/98 10. Class Il 11. Type: CCR | 12. Need Date: 7/13/98
.4\ M,Jla—\

13. Office Manager Signature 14. Date: 15. Date CCB 16. Category of 17. Priority:
“ 7/13/98 Decision Needed: Change: Emergency
=< ; ZML SA— 7/13/98 Update Baseline

18. Documentatiof/Drawings Impacted: 19. Schedule impact: 20. Cl(s) Atfected:

None None DPS

21. Release Affected: 22, Date due to 23. Impl. Date: 24. Effectivity ot 25. Est.

4P1 Customer:7/16/98 | 7/13/98 Change:7/13/98 Cost

None

26. Source Reference: NCR [JAction ltem[_] GSFC CCR [] Tech Ref:[[] Other:[]
16162 & 16161

27. Description of Change: (use additional Sheets as necessary)

Removed the setting of Analysis Short Name in ESDT Metadata from Am1 Ancillary Dprep. Fixed the fact that Class was
set to “QASTATS” instead ot 1. Added ParameterName to MeasuredParameter metadata group. Removed the setting of
OrbitNumber. '

Files Changed: /ecs/formal/PDPS/DPS/PRONG/src/PreProcess/DpPrAttitudeDataSet.C,
lecstormal/PDPS/DPS/PRONG/src/PreProcess/DpPrEphemerisDataSet.C

28. Proposed Solution: (use additional sheets if necessary)

Create a quick fix with the DPREP executables (EcDpPrAm1AncillaryDPREP, EcDpPrAm1FddAttitudeDPREP,
EcDpPrAm1FddEphemerisDPREP) that were recompiled as result of the above change, and deliver this quick fix to the
SMC and the VATC.

29. Alternate Solution: (use additional sheets if necessary)
Modify DPREP resuits by hand - rejected as too labor intensive and prone to error for the SSI&T process at the sites.

30. Consequences if Change(s) are not approved: (use additionai sheets if necessary)
DPREP output data cannot be inserted into the Data Server without moditications by hand.

31. Does Change Affect Any of the following (Please Explain on additional gheet):
| Maintenance Training [] Performance [] Operation Training [] Safety [] Serv% ! ] SUEEOI’T [ Test Bﬁ[
32. Organization(s) Affected: Arch Off Ij CM [_| Clearcase Sup oup [X] Contracts |_| ECS Chief Eng

Procurement [ ] RTSC [ ] SDE [ ] Security [ ]Sys. Eng. [3-8ys Verf Acpt it §

Fos [ ] M&O [] QO (] Rel Dev
< other [ ]

f—

33. Site(s) Affected: EDF[] Mini-DAAC[X] VATC [ EDC [X] LaRC X] NSIDC R smc OJakJupL JepcdesFc K

“CMO01JL98

ORIGINAL




